
 
 
 
 
 
 
 
PRIVATE DEVELOPMENT PROJECTS - (last updated March 2019): 
 
A. Pre-Application / Planning Phase: 
 
1. Commercial:  Mountain Valley Shopping Center:  Preliminary 2-lot short plat application at 

Mountain Valley Shopping Center (undeveloped ground west of current shopping center).  
Preliminary plat approved May 2017.  Little progress since. 
 

2. Commercial:  Tesla EV Charging Station:  Proposal to install 13 supercharger posts at SW 
Corner of Outlet Mall.  Building permit submittal under review. 
 

3. Commercial:  Pearl & Stone Winery:  New winery located at Old Millwork building.  Public 
Works, CED and Building department working with applicant to develop tenant 
improvements and pretreatment requirements for disposal of winemaking wastewater. 
 

 
B. Engineering / Permitting Phase: 
 
4. Multi-Family Residential – Dahlgren (Shelter Holdings) 212-Units:  2nd Round Engineering 

Submittal made 12/07/2018. 2nd round engineering review complete 3/14. Awaiting 
engineering plan resubmittal. City staff have ok’d early clearing and grading permit issuance 
for this project once TESC plan review is complete along with appropriate bonding and 
NPDES permit. 
 

5. Commercial / Municipal - King County LOOP Facility:  1st round engineering comments 
returned to applicant in August 2017.  Project is moving forward with an architectural 
redesign that is closer to meeting City design standards.  Site plan submittal comments 
returned to applicant November 2018.  2nd round engineering anticipated under review and 
expect approval in next 2 months. 
 

6. Single Family Residential - Maloney Estates (Denny Fury) 23–lot Plat:  1st round 
engineering review is complete and provided to applicant on June 5, 2017.  City is awaiting 
resubmittal from applicant.  Applicant informed City that engineering resubmittal will be 
occurring within next month. 
 



7. Commercial – Tanner Electric Substation:  2nd round site plan review completed and sent to 
applicant’s civil engineer.  Applicant resubmitted 4/5/2019. Engineering plan review 
underway. 
 

8. Commercial - Snoqualmie Valley Athletic Association (SVAA):  2nd round engineering plan 
submittal by applicant occurred on August 8, 2017.  2nd round engineering review 
comments were issued by City on September 19, 2017.  Applicant has approached the City 
about formation of a ULID. 
 

9. Multi-Family Residential – River Run Apartments:  128 apartment units located at NE 
corner of 436th Ave SE and SE 136th Street.  Full roundabout drawings were submitted in 
May 2018 and are currently under review.  Development Agreement approved and 
anticipating resubmittal within next month.  Project will likely begin construction in 2019. 
 

10. Single Family Residential – Sunrise View 19-lot Plat:  Connor Homes is currently underway 
with clearing, grading, and utility installation. 
 

11. Multi-Family Residential - Klausing Duplex (Cade Vu Phase I):  New 2-unit duplex addition 
to existing 2-unit duplex located on Park Street.  Developer has obtained clearing and 
grading and building permits and is planning construction in 2019 following preliminary 
binding site plan approval of Phases 2 & 3. 
 

12. Multi-Family Residential - 3rd Street Cottages (Paragon 5):  3-unit cottage project located at 
325 3rd Street.  Final engineering approval and DEA anticipated first quarter 2019.  Applicant 
recently informed City that project is continuing to move forward and provided final 
engineering drawings,  
 

13. Single-Family Residential - Smith 2-lot Short Plat:  Preliminary Short Plat application was 
received by City in April 7, 2017.  1st round engineering comments sent to applicant January 
2018.  Project is near preliminary plat and engineering approval.  Anticipate construction in 
2019. 
 

14. Commercial - 212 West 2nd Street Parking Lot:  Site plans and preliminary engineering plans 
have been submitted to construct a new parking lot at this address.  Parking lot will serve 
the existing commercial building east of the site. 
 

15. Commercial - Pacific Pride DEF tank:  Building and clear & grade permits issued November 
2017.  Applicant has put project on hold due to concerns regarding Gateway Project but 
recently informed City that project will be moving forward in first to second quarter 2019. 
 

16. Commercial - Rainier Asphalt VCA:  Voluntary compliance engineering submittal deemed 
incomplete September 2017.  Resubmittal occurred late December 2017.  Applicant 
informed City that they recently purchased the adjacent property and wish to build an 



office building.  City held pre-application review to determine if it makes sense to combine 
both projects and applicant is currently reviewing options. 
 

17. Commercial – Mountain View Christian Church:  Site plan review complete and comments 
to be sent out soon. Currently working through floodplain issues associated with the 
building plans. Expecting engineering plan submittal soon.  
 

18. Commercial - Sphalerite Technology:  1,800 square foot pre-engineered building located at 
45401 SE North Bend Way.  Erik Anderson is applicant.  Full engineering plans submitted 
June 2018 and comments returned to applicant December 2018.  Plans were resubmitted 
April 2019. 
 

19. Single Family Residential - Plana Residence:  3,900 square foot home with 2,597 sf 
driveway located at XXX Sidney Avenue.  Because project has >5,000 of new or replaced 
impervious surfaces, this project is subject to full drainage review.  Awaiting resubmittal. 

 
20. Single Family Residential – Cade Vu Divisions II & III 23-Units:  Project located near 

intersection of Park Street and North Bend Way.  Resubmittal for binding site plan 
submitted November 2018and SEPA DNS was issued early January 2019.  Preliminary 
binding site plan approval will occur late April 2019 .  Anticipate engineering submittal early 
2019 with target date for construction late summer 2019. 
 

21. Residential – Brett Residence Addition:  Major addition to existing home located north of 
EJ Roberts Park on 6th Street.  Engineering and frontage improvements triggered by 
valuation of project however, recent code and policy changes may exempt project.  Project 
resubmitted November 2018.   
 

22. Residential – Crawford House:  New single-family residential home located and 10th and 
Ballarat.  Project currently under review and is hoping to construct summer 2019. 
 

23. Municipal – Tollgate Trail Extension:  Construction underway. 
 

24. Residential – Magnusson Watermain Extension:  3rd round engineering review is complete. 
Plans ready for signing. DEA approved by Council in June 2018. Awaiting project bonding 
before scheduling preconstruction meeting.  
 

25. Residential – Holland 12-lot Plat:  Project site is located at 910 Maloney Grove Avenue just 
south of the East Grove subdivision. SEPA currently in public comment period. Hearing 
scheduled for end of May. 
 

26. Residential – Grandma 3-lot Short Plat:  3-Lot preliminary short plat located adjacent to the 
Tannerwood neighborhood on Eagles Nest Place.  Preliminary plat approved early Summer 
2018 and engineering is currently under review. 
 



27. Residential – Gaub 2-lot Short Plat:  Preliminary short plat located at the end of SE Tanner 
Road.  Owner wishes to extend sewer through Toll Tanner Subdivision and has obtained 
easement agreements with Toll Brothers.  Purpose of short plat is to create a separate lot 
for existing large ADU and downsize property for retirement purposes. Sewer was recently 
constructed in conjunction with Toll Tanner Road Subdivision Phase I infrastructure 
improvements. 
 

28. Residential – Tree Farm 60-Lot Plat:  Letter of completeness issued 12/13/2018. Design 
issue related to storm drainage has been resolved. Awaiting 2nd round preliminary plat 
submittal. 
 

29. Municipal – North Bend Elementary Portable Addition:  Addition of 6 new portables at 
North Bend Elementary School.  Full engineering to be submitted April 2019. 
 

30. Residential – Ichijo USA 42-lot Plat:  Proposed LID plat is located east of Wood River at 
City’s east boundary.  Project has difficulty obtaining water certificates. 

 
31. Residential – Kester Singe Family Residential:  Single family residential located just south of 

the Crown Tree Farm.  Remove existing residence and construct new home.  Permit 
drawings nearly finalized.  Expect construction summer 2019. 
 

32. Residential – Brett Roberts Duplex:  Duplex project located on 2nd street between Janet 
and Downing.  Project will remove existing single-family residence and construct a new 
duplex.  Applicant will be responsible for paving approximately half of the alley and provide 
a storm outlet from the alley to 2nd street which will greatly improve the drainage problems 
in the existing alley.  Engineering and building plans are currently under review. 
 

33. Commercial:  Volition Brewery:  Construction of new brewery at existing Glazier building at 
112 North Bend Way.  Applicant is working with the City to upgrade the alley for seating and 
pedestrian access.  Applicant is also working with the City to provide adequate 
pretreatment of brewery waste-water to ensure that treatment plant is protected.  Tenant 
improvements are currently under construction. 
 

34. Residential – 1340 Hemlock Code Violation:  Contractor installed a 5’ tall retaining wall 
above a 6’ tall rockery without a building permit, structural design, or geotechnical 
recommendation.  Awaiting submittal of geotechnical report.  Wall may need to be 
relocated or removed out of a 1:1 plane of the rockery below. 

 
C.  Infrastructure Construction / Inspection Phase: 

 
35. Commercial - New Sky Hotel (Marriott):  Engineering plans resubmitted April 1st, 2019. 

Engineering plan review underway. WSDOT review of improvements in Bendigo underway 
since January. 
 



36. Single-Family Residential - Tanner Falls (JDH) 48-lot Plat:  Site development permits were 
approved November 2018 and project is currently under construction.  SE 140th frontage 
improvements are first order of construction.   

 
37. Commercial – Main & Park Commercial Building:  New building housing future coffee shop 

and Frankie’s Pizza at the Huxdotter Coffee/Carwash site.  Engineering plans approved mid-
November 2018 and construction is currently underway. 

 
38. Residential – Baker Single Family Residential:  Single family residential project located at 

Lot 3 of the Isbell Short Plat.  Permit drawings currently under construction and near 
completion. 

 
39. Residential - Cedar Landing (Quadrant Homes) 124-lot Plat:  Clear & Grade (full site 

development) permit issued August 29, 2017.  Lift station currently under construction, 
anticipated online and testing, January 2019.  Offsite walkway to Opstad was constructed 
during summer 2017 and is currently available for pedestrians.  Final curbing, stabilization, 
signage and tree planting along walkway to occur summer 2019.  Construction of sewer in 
Stilson was completed January 2018.  Phase 2 is currently under construction.  Phases 1 & 3 
final plat approved by Council January 2019.  Lift station to serve sewer service to plat near 
completion. 
 

40. Residential – Cedar Landing (Quadrant) Phase 3 15-lot Plat:  Site development permit was 
issued April 2018 and project has been undergoing construction in conjunction with Phase I 
Cedar Landing.  Final plat was approved by Council January 2019 
 

41. Mixed Use - Phoenix Plaza (Explosion Site):  Construction underway.  Underground utility 
construction mostly complete. Watermain construction underway. Building walls currently 
under construction. 
 

42. Residential – Toll Brothers / Murray Franklyn 156–lot Plat (Riverside at Tannerwood):  
Phase I site development permit issued December 2018 and plat infrastructure is currently 
under construction.  Phase II anticipated May 2019.  Phase III which is owned by Riverside at 
Tannerwood, LLC, under the direction of Murray Franklyn, obtained site development 
approval in May 2018 and construction is near completion with homes being built.   
 

43. Residential - Mountain View Estates (West Grove) 11–lot Plat:  Final Plat approval issued 
week of 3/18. Remaining items to complete include final lift of pavement, striping, bill of 
sale and recording of an easement. 
 

44. Commercial – Genie Industries Lot Paving:  Phase I site infrastructure and storm drainage 
appears close to complete.  Discussions have begun about completing phase II. 
 



45. Residential – Kozodoy Rachor Place:  New single family residential located on Rachor Place 
on existing vacant short-platted lot (Laasko Short Plat).  Engineering and building approved 
October 2018 and is currently under construction. 
   

46. Municipal – Meadowbrook Farm Trail:  Construction began late Summer 2018 and is 
currently dormant for winter months. Work will continue in Spring. 

 
 
D.  Building Construction / Inspection Phase: 

 
47. Commercial - Chinook Lumber:  Clear & Grade Permit issued October 3, 2017.  Clearing and 

construction began late November 2017.  Building permit issued January 2018 and was 
received by applicant February 2018.  Project is currently under construction with building 
having constructed roof.  Frontage improvement construction nearing completion.  
Anticipate occupancy May-June 2019. 
 

48. Residential - River’s West 5-Unit Cottage Development:  Clearing and Grading Permit was 
issued in August 2017.  Home construction underway. Major pipe belly identified in new 
sewer main. Sewer would have gone septic and potentially overflowed onto private 
property or the street. Developer required to remove and replace 90 feet of sewer main to 
meet code requirements. City will allow a pipe belly of ¼” maximum. Pipe bellies were 3”, 
12 times maximum allowed per code. Due to high groundwater, this will require a two-week 
street closure. 
 

49. Residential – JDH Orchard Apartments:  43 apartment units proposed on parcel south of 
North Bend Way along Orchard Avenue.  Building construction underway. Still need to 
complete punch list inspection (civil), asbuilts, and Bill of Sale for public infrastructure 
improvements.  
 

50. Commercial – Tanner Electric Headquarters:  Construction underway. 
 

51. Residential - Maloney Grove 13 East Grove (Polygon) 13–lot Plat:  Home construction 
underway. Awaiting punch list completion, asbuilts, and Bill of Sale. Final lift of pavement 
will be scheduled once a weather window opens up.  
 

52. Commercial - Snoqualmie Youth Activity Center (Dunlap Dev. Co.):  Construction underway 
but will be paused soon.  SVYAC still needs to gather finances to construct building.  
 

53. Residential - River Glen (Pulte Homes) 105-lot Plat:  Almost all building permits have been 
issued.  Several punch list items and asbuilts remain to be completed.  $500k of 
performance bond in place.   
 



54. Residential - Ranger Station Cottages 55-lot Plat (JDH):  Final Plat was approved November 
2016.  Many building permits have been issued and homes constructed.  Now awaiting 
remaining punch list, as-builts, and Bill of Sale. 
 

55. Residential - Cedar Falls South (JDH) 30-lot Plat:  Sitework is complete with exception to 
some minor items bonded for. Final Plat approval occurred December 2017. Awaiting punch 
list completion, asbuilts, and Bill of Sale. 
 

56. Residential – Harjeet Sanai Residence:  Single family residential project located at Lot 1 of 
the Isbell Short Plat.  Permits issued early February 2018 and construction is ongoing and 
near completion. 
 

 
E.  Maintenance Bond / Bill of Sale / Project Close-out Phase: 

 
57. Commercial – Two Rivers School new portables:  Construction completed. Punch list 

provided to school district on 10/6/2017.  Some sidewalk/curb replacement required. 
 

58. Residential - Miner’s Ridge (JDH) 24-lot Plat:  Completed. 
 

59. Residential - Cottages at North Bend (Polygon) 37–lot Plat:  Project closeout and final 
punch list items remain. Asbuilts submitted 11-19-2018. Awaiting punch list completion and 
Bill of Sale. 
   

60. Residential - Si View Estates (RAD Dev.) Phase II 4–lots:  Completed. 
 

61. Residential - Cedar Falls 142-Lot (Polygon):  Project closeout and final punch list items 
remain. Asbuilts submitted 11-19-2018. Awaiting punch list completion and Bill of Sale.  
 
 

 
F.  Dormant Phase: 

 
62. Residential – Bergstrom ADU:  Side sewer permit and sewer concurrency issued January 2, 

2018.  Construction ongoing and near close-out. 
 

63. Residential - Tanner Lane Apartments (Tim Cowin):  Awaiting resubmittal by applicant. 
 
 

 
 


